

Athena Progress – October 5, 2015 – 10am

Minutes:

- 1) Reviewed Builder
- 2) Reviewed Tasker
- 3) Evaluate features that won't work on xp – i.e. bcrypt
- 4) What happens if the tool is run twice due to auto-restart?

Achievements:

- 1) Completed DLL loader
- 2) Added wincrypt #define to support xp if necessary
- 3) CryptDecodeObjectEx – supported on WinXP and 2003 server – should OK
- 4) Completed VarBlock (state file and dyn config data)
- 5) Completed Config get & set (internal/reg/file – dyndata)
- 6) Completed State file – waiting on review by XXXXX
- 7) Completed loader / axe support – passing tests

Tasks under development:

- 1) Completing parser/tasker tool for integration - XXXXX
- 2) Completing LP to support changes - XXXXX
- 3) Continuing development for command module -XXXXX
- 4) Install/uninstall/test loader - XXXXX
- 5) setup Squid/help on proxy settings - XXXXX
- 6) offline lin/win installers - XXXXX

Issues:

- 1) XXXXX will be out of the office on Thursday and Friday this week.