

Athena Progress – September 14, 2015

Minutes:

- 1) 10/20 – demo for operators
- 2) Next meeting will be 9/14
- 3) Reg.static available on git
- 4) Add configuration option for start/stop service during install
- 5) Create state diagram of wait states
- 6) Create diagrams for design

Achievements:

- 1) Completed SRR review 9/1
- 2) Completed Design Document - scheduled CDR 9/14
- 3) Completed encryption – bcrypt interface (using xtea for masking)
- 4) Completed compression – zlib interface
- 5) Completed hash – Adler32

Tasks under development:

- 1) Building Console Parser – XXXXX
- 2) Building Console Tasker – XXXXX
- 3) Building Console Builder – XXXXX (receipt/wizard/data build complete)
- 4) Building Packager – XXXXX – still working on configuration API
- 5) Building LP – XXXXX
- 6) Designing target C2 – XXXXX
- 7) Building Loader – XXXXX

Issues:

- 1) TEM – persistence selection
- 2) NOD spec document for reference